Lab 2: Agile Backlog Creation and Sprint Simulation in Jira

SRN: PES2UG24CS042 | Problem Statement #38 | Dropshipping Inventory & Order Orchestrator

1. What I built

I took the five functional requirements from Lab 1 and grouped them into four Epics. Under those I wrote ten User Stories in the As a / I want / So that format, gave each one a priority and a story point estimate off the Fibonacci scale, then split them across two sprints of one week each. Both sprints were run to completion on the Jira board.

Epic breakdown:

Epic	Lab 1 requirements covered	Stories	Points
Order Intake and Processing	FR-001, NFR-001	2	8
Supplier Stock and Purchase Orders	FR-001, FR-002	3	21
Exception and Stock Handling	FR-003, NFR-002	3	11
Tracking and Owner Dashboard	FR-004, FR-005	2	13

2. Reflection questions

Did your estimations reflect the actual effort?

I simulated the sprint instead of building anything, so there is no real effort to compare the estimates against. What I can say is that the relative sizing still looks right to me. The 8 point stories are the ones that have to reach out to another system or take several steps to finish: checking supplier stock in real time, splitting a multi supplier order, and building the owner dashboard. The 3 point ones are much narrower, like verifying an HMAC signature or firing an alert. If this were real work the next step would be to check these numbers against the hours actually spent and adjust from there.

Was your backlog well-prioritized?

I think so. Every High priority story went into Sprint 1, and between them they cover the whole core order path: the webhook arrives, gets verified, stock gets checked, the order gets split, and the purchase order goes out. Without those the system does nothing at all. The four Medium stories went into Sprint 2. Alerts, retries, tracking numbers and the dashboard all make the system better to live with, but an order can still reach a supplier without any of them. So the ordering follows dependency first and user impact second.

How did your simulated sprint align with your plan?

Exactly, and that is really the problem with it. Sprint 1 took on 34 points and closed 34. Sprint 2 took on 19 and closed 19. Nothing carried over and nothing got added halfway through. That only happened because I was dragging cards across a board rather than writing code. A real sprint usually ends with something unfinished, or a blocker nobody saw during planning.

What insights did the burndown chart give about your team's capacity?

The line dropped straight down instead of stepping down across the week, because I moved everything to Done in one go. A real burndown falls in stages as individual stories close. If I saw a drop that shape on an actual project I would suspect one of two things: either the stories were too big and needed breaking down further, or people were only marking work Done at the very end instead of as they finished it. Across both sprints the velocity came to 53 points, which is the number you would plan a third sprint against. With one person and a simulated week it does not mean much yet.